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ESTIMATE RUN 11/26/2008

ESTIMATE SUMMARY 13:00:46

CONTID: C16279         ESTIMATE NO: 0002 PROG 2005

PCN: 16279-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 MESA VERDE CULVERTS PERCENT TIME:

PROJECT NO: C 1601-060                    

US 160 MESA VERDE CULVERTS

NAME OF ROAD: 160A

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 11/20/2008 DATE TIME STARTED 07/10/2008

5380 TENNYSON STREET UNIT B DATE LET 06/26/2008 DATE WORK BEGAN 09/22/2008

 DATE AWARDED 07/02/2008 DATE TIME STOPPED 11/19/2008

 DATE CONTRACT EXECUTED 07/10/2008 DATE ACCEPTED 11/19/2008

DENVER CO 80212     303/455-0838 DATE NOTICE TO PROCEED 07/10/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 382,446.11 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 430,877.65 NON-PARTICIPATING 345,299.40

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-48,435.89

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,744.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS40

99.10%

3,440.71

345,299.40

296,863.51

291,119.03

$

$

$

$

0.00

379,005.40

379,005.40

0.00

379,005.40

-6,463.16

0.00

372,542.24

0.00

AMOUNT DUE 372,542.24 291,119.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 291,119.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

33.0
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PCN: 16279-BID    ESTIMATE RUN 11/26/2008

PROJECT: C 1601-060                    ESTIMATE NO: 0002 13:00:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.900

L S 0.100 800.00

8,000.00000 1.000 8,000.00

201-00000  
 

0010 REMOVAL OF PIPE 59.000 20.000

LF  39.000 2,106.00

54.00000 59.000 3,186.00

202-00035  
 

0015 REMOVAL OF FENCE 325.000 270.000

LF  55.000 110.00

2.00000 325.000 650.00

202-01000  
 

0020 PLUG CULVERT 1.000 0.000

EACH 1.000 26,000.00

26,000.00000 1.000 26,000.00

202-04001  
 

0025 BLADING 0.000 0.000

HOUR 0.000 0.00

240.00000 0.000 0.00

203-01500  
 

0030 HYDRAULIC EXCAVATOR 0.000 0.000

HOUR 0.000 0.00

145.00000 0.000 0.00

203-01565  
 

0035 COMBINATION LOADER 14.000 0.000

HOUR 14.000 1,260.00

90.00000 14.000 1,260.00

203-01594  
 

0040 POTHOLING 0.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01597  
 

0045 LABORER 42.000 0.000

HOUR 42.000 1,260.00

30.00000 42.000 1,260.00

203-02330  
 

0050 UNCLASSIFIED EXCAVATION 940.000 658.000

CY  282.000 2,467.50

8.75000 940.000 8,225.00

203-00000  
 

0055 *EROSION LOG (18 INCH) 287.000 190.000

LF  97.000 873.00

9.00000 287.000 2,583.00

208-00003  
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PCN: 16279-BID    ESTIMATE RUN 11/26/2008

PROJECT: C 1601-060                    ESTIMATE NO: 0002 13:00:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SILT FENCE (REINFORCED) 565.000 250.000

LF  315.000 787.50

2.50000 565.000 1,412.50

208-00021  
 

0065 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 2.000 1,500.00

750.00000 2.000 1,500.00

208-00045  
 

0070 *EROSION CONTROL SUPERVISOR 58.000 0.000

DAY 58.000 6,670.00

115.00000 58.000 6,670.00

208-00206  
 

0075 *SEEDING (NATIVE) 1.300 0.000

ACRE 1.290 2,064.00

1,600.00000 1.290 2,064.00

212-00006  
 

0080 *SOIL CONDITIONING 1.280 0.000

ACRE 1.280 1,632.00

1,275.00000 1.280 1,632.00

212-00032  
 

0085 *MULCHING (WEED FREE STRAW) 1.000 0.000

ACRE 0.809 788.78

975.00000 0.809 788.78

213-00004  
 

0090 *MULCH TACKIFIER 200.000 0.000

LB  200.000 1,900.00

9.50000 200.000 1,900.00

213-00061  
 

0095 *SOIL RETENTION BLANKET (STRAW/COCONUT) 480.000 0.000

SY  290.850 1,236.11

4.25000 290.850 1,236.11

216-00041  
 

0100 *SOIL RETENTION MAT (CELLULAR) 2,019.000 522.000

SY  1,497.000 13,473.00

9.00000 2,019.000 18,171.00

216-00045  
 

0105 GEOTEXTILE (DRAINAGE) (CLASS A) 104.000 0.000

SY  104.000 280.80

2.70000 104.000 280.80

420-00110  
 

0110 GROUTED RIPRAP 18" 75.000 0.000

CY  75.000 13,500.00

180.00000 75.000 13,500.00

506-00030  
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PCN: 16279-BID    ESTIMATE RUN 11/26/2008

PROJECT: C 1601-060                    ESTIMATE NO: 0002 13:00:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RIPRAP (18 INCH) 200.000 0.000

CY  200.000 25,000.00

125.00000 200.000 25,000.00

506-00218  
 

0120 *CONCRETE CLASS B 27.440 0.000

CY  27.440 37,044.00

1,350.00000 27.440 37,044.00

601-01000  
 

0125 *REINFORCING STEEL (EPOXY COATED) 1,460.040 0.000

LB  1,460.040 7,665.21

5.25000 1,460.040 7,665.21

602-00020  
 

0130 CULVERT LINING (72 INCH) 0.000 0.000

LF  0.000 0.00

1,400.00000 0.000 0.00

603-00072  
 

0135 CORNER AND LINE BRACE POST 5.000 0.000

EACH 5.000 1,250.00

250.00000 5.000 1,250.00

607-00010  
 

0140 FENCE BARBED WIRE WITH METAL POSTS 364.000 0.000

LF  364.000 910.00

2.50000 364.000 910.00

607-01000  
 

0145 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

607-11525  
 

0150 DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

612-00003  
 

0155 *CONSTRUCTION SURVEYING 1.000 0.000

L S 1.000 2,250.00

2,250.00000 1.000 2,250.00

625-00000  
 

0160 *MOBILIZATION 1.000 0.250

L S 0.750 29,250.00

39,000.00000 1.000 39,000.00

626-00000  
 

0165 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.750 450.00

600.00000 1.000 600.00

626-01000  
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PCN: 16279-BID    ESTIMATE RUN 11/26/2008

PROJECT: C 1601-060                    ESTIMATE NO: 0002 13:00:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLAGGING 223.000 22.000

HOUR 201.000 4,120.50

20.50000 223.000 4,571.50

630-00000  
 

0175 *TRAFFIC CONTROL INSPECTION 19.000 0.000

DAY 19.000 1,045.00

55.00000 19.000 1,045.00

630-00007  
 

0180 *TRAFFIC CONTROL MANAGEMENT 22.000 3.000

DAY 19.000 8,550.00

450.00000 22.000 9,900.00

630-00012  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

4.00000 0.000 0.00

630-80341  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.000 11.500

EACH 11.500 57.50

5.00000 23.000 115.00

630-80342  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 2.000 12.00

6.00000 4.000 24.00

630-80343  
 

0200 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

630-80344  
 

0205 *DRUM CHANNELIZING DEVICE 18.000 0.000

EACH 18.000 117.00

6.50000 18.000 117.00

630-80360  
 

0210 *TRAFFIC CONE 115.000 0.000

EACH 115.000 632.50

5.50000 115.000 632.50

630-80380  
 

0215 F/A MINOR CONTRACT REVISIONS 2,434.600 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0220 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0230 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0235 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0240 F/A ADJUST UTILITIES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0245 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0300 CULVERT LINING (72 INCH) (HDPE) 135.000 0.000

LF  135.000 77,625.00

575.00000 135.000 77,625.00

603-00072  
 

0300 MATERIAL ALLOWANCE 135.000

LF  -135.000 -48,435.89

358.78440 0.000 0.00

0305 ADDED ITEM (DOLLAR)/ VECP INCENTIVE 68,187.500 0.000

DOL 68,187.500 68,187.50

1.00000 68,187.500 68,187.50

900-00006  
 

0310 ADDED ITEM (LUMP SUM)/ INSPECTOR CELL PHONE 1.000 0.000

L S 1.000 222.02

222.02000 1.000 222.02

900-00014  
 

0315 ADDED ITEM (EACH)/ ARROW BOARD 2.000 0.000

EACH 2.000 700.00

350.00000 2.000 700.00

900-00007  
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PCN: 16279-BID    ESTIMATE RUN 11/26/2008

PROJECT: C 1601-060                    ESTIMATE NO: 0002 13:00:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 ADDED ITEM (LUMP SUM)/ RIP RAP (MATERIAL ONLY) 1.000 0.000

L S 1.000 1,502.48

1,502.48000 1.000 1,502.48

900-00014  
 

CAT 0200 $296,863.51 378,680.40CURRENT AMT 382,121.11 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

325.00000 1.000 325.00

620-00020  
 

CAT 0400 $0.00 325.00CURRENT AMT 325.00 $$

PROJECT TOTAL 296,863.51 $ 379,005.40CURRENT AMT 382,446.11 $$


